

VALLEY VIEW AREA IMPROVEMENTS – PHASE II – SANITARY AND STORM
SEWER REPLACEMENT AND PAVING PROJECT
UPDATE

The Valley View Area Improvements include water line rehabilitation, sanitary and storm sewer replacement; replacement of residential connections and new paving and this work has been divided into three (3) project phases. Phase I, the water line rehabilitation, was completed last year. Phase II, main line sewer and residential connection replacement has commenced. The City is currently planning work for Phase III will include sewer main line replacement to the Lakewood Waste Water Treatment Plant. Funding for this project is being made in part by an Ohio Public Works Commission thirty (30) year no interest loan.

Phase II of the Valley View Area Improvements includes new sanitary and storm lines with new residential connections and paving. Starting the second week of February there will be two individual crews working to expedite this project. Sanitary and storm sewer main and residential connection replacement has already been completed on High Parkway and is nearly complete on East Shoreland. Work to replace the main line sewer started January 18, 2011 on Valley View at East Shoreland working toward the I-90 Bridge which will take about two (2) weeks. In mid-February work will then commence on the sewer mains at the north end of Valley View (in the Metro Parks) and will proceed toward Edgewood and will work through all of February. After main lines are replaced, at approximately the second week of February, construction on new, residential sewer connections along Valley View will begin which will require work in the tree lawn and on private property. As new connections are made a letter will be delivered to each resident's door requesting you to schedule a dye test to confirm that the home's sanitary and storm connections are correct.

Near the beginning of March replacement of the sanitary and storm main sewer lines will begin on Winfield and Edgewood. Immediately after the main lines are replaced on Edgewood new connections will be installed at each residence as well as a request for a dye test to be scheduled. Replacement of Winfield residential connections will begin in mid-March and each residence will also be requested to dye test their connections.

The contractor's goal is to place temporary pavement in late February or early March in the area. However, the sewer replacement and temporary paving work can continue only as the weather allows. We must expect some delays in work due to snow fall or very cold temperatures. This project has created challenges due to freezing and melting mud and large equipment working in the area. Residents in this area have shown an unparalleled spirit of cooperation which is greatly appreciated by the City and the contractor. Thank you.

If you experience any problems or you have any questions in this regard do not hesitate to contact me or Jim Linden, Director of Safety Services at 440-331-0600.

Mayor Pamela E. Bobst